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ESTIMATE RUN 07/28/2008

ESTIMATE SUMMARY 22:27:21

CONTID: C16102         ESTIMATE NO: 0002 PROG 2005

PCN: 16102-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EJMT South Panel Replacement PERCENT TIME:

PROJECT NO: IM 0703-322                   

EJMT SOUTH TUNNEL PANEL REPLACEMENT

NAME OF ROAD: I-70

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 07/25/2008 DATE TIME STARTED 05/09/2008

10090 I-25 FRONTAGE ROAD DATE LET 04/03/2008 DATE WORK BEGAN

 DATE AWARDED 04/21/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/09/2008 DATE ACCEPTED

LONGMONT CO 80504     303/485-4050 DATE NOTICE TO PROCEED 05/09/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,041,646.80 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,401,433.81 NON-PARTICIPATING 455,193.76

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,380.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.84

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/15/2008 ??:??:??

11/15/2008 ??:??:??

7.53%

7,436,396.26

455,193.76

455,193.76

442,812.94

$

$

$

$

0.00

605,250.54

605,250.54

0.00

605,250.54

-16,882.52

0.00

588,368.02

0.00

AMOUNT DUE 588,368.02 442,812.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 442,812.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

78.0
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PCN: 16102-BID    ESTIMATE RUN 07/28/2008

PROJECT: IM 0703-322                   ESTIMATE NO: 0002 22:27:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0005 REMOVAL OF EXISTING WALL PANELS 1.000 0.000

L S 0.010 6,400.00

640,000.00000 0.010 6,400.00

202-06520  
 

0010 RESET PIPE HANDRAILING 8,405.000 0.000

LF  0.000 0.00

28.00000 0.000 0.00

210-00427  
 

0015 RESET TV CAMERAS 12.000 0.000

EACH 0.000 0.00

2,980.00000 0.000 0.00

210-00473  
 

0020 RESET LUMINAIRE 128.000 0.000

EACH 0.000 0.00

2,610.00000 0.000 0.00

210-00760  
 

0025 EPOXY RESIN (INJECTION) 1,200.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

519-01000  
 

0030 PRECAST WALL SEGMENT (FURNISH ONLY 3,513.000 0.000

SF  0.000 0.00

20.15000 0.000 0.00

601-21004  
 

0035 TILE-FACED PRECAST CONCRETE PANELS 203,554.000 5,342.000

SF  14,464.000 406,293.76

28.09000 19,806.000 556,350.54

601-25900  
 

0040 CONCRETE ANCHOR 410.000 0.000

EACH 0.000 0.00

47.50000 0.000 0.00

601-40100  
 

0045 GUARDRAIL (SPECIAL) 216.000 0.000

LF  0.000 0.00

260.00000 0.000 0.00

606-00900  
 

0050 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

2,000.00000 0.000 0.00

625-00000  
 

0055 MOBILIZATION 1.000 0.000

L S 0.250 42,500.00

170,000.00000 0.250 42,500.00

626-00000  
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PCN: 16102-BID    ESTIMATE RUN 07/28/2008

PROJECT: IM 0703-322                   ESTIMATE NO: 0002 22:27:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0060 F/A ANTICIPATED CMO 426,962.990 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0065 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0070 F/A PARTNERING 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0075 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0080 F/A ESB PROGRAM 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0300 $455,193.76 605,250.54CURRENT AMT 8,041,646.80 $$

PROJECT TOTAL 455,193.76 $ 605,250.54CURRENT AMT 8,041,646.80 $$


